

ID	DESCRIPTION	TYPE	COST		STATUS	START DATE	END DATE	DURATION	PROGRESS		COMMENTS
			ESTIMATED	ACTUAL					PERCENT	REMAINING	
1	Project Planning	Task	100	100	Completed	2023-01-01	2023-01-05	5	100%	0%	
2	Requirements Gathering	Task	200	200	Completed	2023-01-06	2023-01-15	10	100%	0%	
3	System Design	Task	300	300	Completed	2023-01-16	2023-02-01	16	100%	0%	
4	Development	Task	400	400	Completed	2023-02-02	2023-03-01	30	100%	0%	
5	Testing	Task	150	150	Completed	2023-03-02	2023-03-15	14	100%	0%	
6	Deployment	Task	100	100	Completed	2023-03-16	2023-03-20	5	100%	0%	
7	Project Planning	Task	100	100	Completed	2023-03-21	2023-03-25	5	100%	0%	
8	Requirements Gathering	Task	200	200	Completed	2023-03-26	2023-04-05	10	100%	0%	
9	System Design	Task	300	300	Completed	2023-04-06	2023-04-20	15	100%	0%	
10	Development	Task	400	400	Completed	2023-04-21	2023-05-20	30	100%	0%	
11	Testing	Task	150	150	Completed	2023-05-21	2023-06-05	15	100%	0%	
12	Deployment	Task	100	100	Completed	2023-06-06	2023-06-10	5	100%	0%	
13	Project Planning	Task	100	100	Completed	2023-06-11	2023-06-15	5	100%	0%	
14	Requirements Gathering	Task	200	200	Completed	2023-06-16	2023-06-25	10	100%	0%	
15	System Design	Task	300	300	Completed	2023-06-26	2023-07-10	15	100%	0%	
16	Development	Task	400	400	Completed	2023-07-11	2023-08-10	30	100%	0%	
17	Testing	Task	150	150	Completed	2023-08-11	2023-08-25	15	100%	0%	
18	Deployment	Task	100	100	Completed	2023-08-26	2023-08-30	5	100%	0%	
19	Project Planning	Task	100	100	Completed	2023-08-31	2023-09-05	6	100%	0%	
20	Requirements Gathering	Task	200	200	Completed	2023-09-06	2023-09-15	10	100%	0%	
21	System Design	Task	300	300	Completed	2023-09-16	2023-09-30	15	100%	0%	
22	Development	Task	400	400	Completed	2023-09-31	2023-10-30	30	100%	0%	
23	Testing	Task	150	150	Completed	2023-10-31	2023-11-15	15	100%	0%	
24	Deployment	Task	100	100	Completed	2023-11-16	2023-11-20	5	100%	0%	
25	Project Planning	Task	100	100	Completed	2023-11-21	2023-11-25	5	100%	0%	
26	Requirements Gathering	Task	200	200	Completed	2023-11-26	2023-12-05	10	100%	0%	
27	System Design	Task	300	300	Completed	2023-12-06	2023-12-20	15	100%	0%	
28	Development	Task	400	400	Completed	2023-12-21	2024-01-20	30	100%	0%	
29	Testing	Task	150	150	Completed	2024-01-21	2024-02-05	15	100%	0%	
30	Deployment	Task	100	100	Completed	2024-02-06	2024-02-10	5	100%	0%	
31	Project Planning	Task	100	100	Completed	2024-02-11	2024-02-15	5	100%	0%	
32	Requirements Gathering	Task	200	200	Completed	2024-02-16	2024-02-25	10	100%	0%	
33	System Design	Task	300	300	Completed	2024-02-26	2024-03-10	15	100%	0%	
34	Development	Task	400	400	Completed	2024-03-11	2024-04-10	30	100%	0%	
35	Testing	Task	150	150	Completed	2024-04-11	2024-04-25	15	100%	0%	
36	Deployment	Task	100	100	Completed	2024-04-26	2024-04-30	5	100%	0%	
37	Project Planning	Task	100	100	Completed	2024-05-01	2024-05-05	5	100%	0%	
38	Requirements Gathering	Task	200	200	Completed	2024-05-06	2024-05-15	10	100%	0%	
39	System Design	Task	300	300	Completed	2024-05-16	2024-05-30	15	100%	0%	
40	Development	Task	400	400	Completed	2024-05-31	2024-06-30	30	100%	0%	
41	Testing	Task	150	150	Completed	2024-06-31	2024-07-15	15	100%	0%	
42	Deployment	Task	100	100	Completed	2024-07-16	2024-07-20	5	100%	0%	
43	Project Planning	Task	100	100	Completed	2024-07-21	2024-07-25	5	100%	0%	
44	Requirements Gathering	Task	200	200	Completed	2024-07-26	2024-07-35	10	100%	0%	
45	System Design	Task	300	300	Completed	2024-07-36	2024-08-10	15	100%	0%	
46	Development	Task	400	400	Completed	2024-08-11	2024-09-10	30	100%	0%	
47	Testing	Task	150	150	Completed	2024-09-11	2024-09-25	15	100%	0%	
48	Deployment	Task	100	100	Completed	2024-09-26	2024-09-30	5	100%	0%	
49	Project Planning	Task	100	100	Completed	2024-09-31	2024-10-05	6	100%	0%	
50	Requirements Gathering	Task	200	200	Completed	2024-10-06	2024-10-15	10	100%	0%	
51	System Design	Task	300	300	Completed	2024-10-16	2024-10-30	15	100%	0%	
52	Development	Task	400	400	Completed	2024-10-31	2024-11-30	30	100%	0%	
53	Testing	Task	150	150	Completed	2024-11-31	2024-12-15	15	100%	0%	
54	Deployment	Task	100	100	Completed	2024-12-16	2024-12-20	5	100%	0%	

Legend:
 Pending
 On Track
 At Risk
 Delayed
 Critical
 Not Started
 In Progress

NOT SUKSES BRUKER SINN BARTULAN VE OLUMSUZ PROGRAM YAKINDIR VE OLUMSUZ YAKINDIR VE OLUMSUZ YAKINDIR